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Movement Stage 2 Stage 3 Stage 4 Stage 5
South Leg
SR 3 NB Maintained Maintained Maintained Maintained
SR 3 NB Off Ramp to SR 16 Spur EB Maintained  [Detoured® Detoured’ Detoured’
SR 3 NB to Sam Christopherson NB Closed Closed Maintained Maintained
North Leg
SR 3SB Detoured® Maintained Maintained Maintained
SR 3 SB to SR 16 Spur EB Maintained Lane Reduction flLane Reduction |Lane Reduction
SR 3 SB to Sam Christopherson NB Closed Closed Maintained Maintained
East Leg
SR 16 Spur WB to SR 3 NB Maintained Closed Maintained Maintained
SR 16 Spur WB to SR 3 SB Maintained Maintained Maintained Maintained
SR 16 Spur WB to Sam Christopherson NB Closed Closed Maintained Maintained
West Leg
Sam Christopherson SB to SR 3 NB Maintained Detoured Detoured Maintained
Sam Christopherson SB to SR3 SB Detoured Detoured Detoured Detoured
Sam Christopherson SB to SR 16 Spur EB Detoured Detoured Detoured Detoured
Sideroads/Access
Frone Drive Closed Maintained Maintained Maintained
West Frontage Road Maintained Revised Perm Closed Perm Closed
Cedar Supply Maintained Revised Revised Revised

Detour Notes:

1: SR 3 (SB) to SR 3 (SB) detoured onto SR 16 Spur (WB) and will need to merge with SR 16 Spur (WB) to SR 3 (SB) traffic.
Some SR 3 SB volume may use the Division Ave Detour

2: SR 3 (SB) to SR 16 (EB) is maintained (but is expected to require a lane reduction on SR 3 and the SR 3 (NB) at-grade

add-lane connection).

3: SR 3 (NB) to SR 16 Spur (EB) is maintained with a with an at-grade add-lane intersection detour connection and

accessed via SR 16.

4: Sam Christopherson is closed at the intersection and detoured at Belfair Valley Road to Division Ave, south to SR 3
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